PROJECT DELIVERY AND TIMELY USE OF FUNDS POLICY
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The CMA will provide consultant services to assist in monitoring the implementation of projects
programmed to receive state, federal or TFCA fiands programmed by the CMA. This service will
include ongoing management of a project monitoring database and development of a quarterly status
report on the delivery status of projects programimed to receive state, federal funds or TFCA funds
programmed by the CMA., The Consultant will also meet with Caltrans local assistance on a monthly
basis to review the status of the Caltrans review of Alameda County projects.

The CMA will provide consultant services to project sponsors to assist in the delivery of state, federal
or TFCA funded projects programmed through the CMA. This assistance will include project delivery
workshops for all sponsors and development and management of a project delivery website where
sponsors can post project delivery questions and receive project delivery assistance. Due to budget
limitations in the CMA’s project oversight contract, one on one on <all assistance will likely be -
limited to the review of documents and answering questions relative to a specific funding program.
Sponsors that require assistance beyond this level, such as completing documents that are required for
project delivery, can contract with the CMA’s oversight consultant directly or request the CMA
expand the current scope of work on a task order basis to provide the necessary support. Any ;¢
additional task order work completed through the CMA contract will be reimbursed to the CMA from
the local agency receiving the support. Billing rates for any additional support work will be based on
the rates in the current CMA contract with the oversight consultant.

Agencies recetving funding through the CMA will, as part of the application process, submit to the
CMA a baseline schedule for project delivery. The CMA’s project monitoring consultant will provide
assistance to sponsors in the development of the baseline schedule to insure that all required state and
federal approvals are accounted for in the schedule. Agencies agree to provide the CMA with
quarterly updates on project delivery status (sample form attached} and to notify and seek the CMA’s
concurtence on any significant changes to the project delivery schedule, scope or cost. The baseline
schedule will identify major milestones for each project that are critical for timely delivery of the
project. These milestones will likely include start and end dates for: environmental clearance,
development of PS&E, acquisition of right of way and construction of the project. Deadlines
associated with any timely use of funds prowswns such as Calt:rans or CTC authonzatmns and/or
approvals will also be identified. - %7 7R L T e T B S Gt L e

The CMA will host a workshop on project delivery after the adoption of every state/federal/ TFCA
program by the CMA Board. The workshop will review the project delivery requirements of the
particular funding program(s) adopted by the CMA and provide an opportunity for project sponsors to
have questions related to the specific program answered by both CMA staff and staff from other
agencies that may have project approval authority (i.e. Caltrans, the Air District, MTC) Attendance at
this workshop will be mandatory for all project sponsors.
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EXTENSION AND REPROGRAMMING REQUESTS BT

The CMA will consider the following prior to endorsing an extension or reprogramming request:
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Are the circumstances causing the delay truly “extraordinary,” or an oversight during project

planning? Although the circumstances may be unforeseen, baseline project schedules should - ER

incorporate risk factors related to unknowns. Are these circumstances “beyond the control” of the
implementing agency. Sponsors requesting extensions or reprogramming will be required to provide
justification why the circumstances causing the delay are “extraordinary and beyond their control.”

Has the project sponsor exercised due diligence in the delivery of the project and is such diligence
documented? Have previous milestones in the project delivery scheduled been met and has the CMA
been notified of and concurred with any changes to the schedule? The CMA should be notified when
a delay situation, or potential delay situation, arises in order to be prepared to review the request and
to take whatever action may be required to assure no loss of funding to Alameda County. Sponsors
Tequesting extensions or reprogramming must demonstrate that previous milestones identified in the
baseline schedule as critical to the delivery of the project have been met, or that the CMA was .,
notified and concurred with any potential delays to the project schedule, . . o . oy cnepgn

If the CM A were to grant an extenston or reprogramming, how prepared is the sponsor to meet future
deltvery deadlines? Failure to meet the mitial project delivery deadline — project allocation approval
— will result in the funds being deprogrammed from the project but returned to the county share.
However, once the initial allocation has been received, failure to meet any future SB 45 deadlines will
result in a loss of funds to both the project and the county. Sponsors requesting extensions or
reprogramming requests must provide the CMA with a revised schedule for project delivery and a
strategy for resolution of the problem that is causing the delay in project delivery. This revised
schedule will also provide detail relating to the impact this delay and modified schedule may have on
other projects sponsored by the respective agency. The CMA _will consider the circumstances causing
the project delivery delay and the impact on other projects being implemented by the spensor and
may deny the extension or reprogramming request until the sponsor can demonstrate an acceptable
resolution to the problem causing the delay.
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Any project sponsor that fails to meet a timely use of funds deadline that results in a loss of
programmed funds to Alameda County will be penalized in a future state or federal fundmg cycic an
amount equal to the funds that were lost to Alameda County. R N SR N e
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This policy will apply to all funding programs administered by the CMA. Projects progxammed to
receive TFCA funds will be subject to all additional delivery requirements included in the CMA’s
adopted TFCA Timely Use of Funds Policy.
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